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Project and District Information

County: UNION District Contact: Anthony Juskiewicz
District Name: BERKELEY HEIGHTS TWP Contact Title: Business Administrator
District Number: 0310 District Telephone #:  908-464-1718
School Name: Thomas P. Hughes School District Fax #: 908-464-1728
School Code: 020 District E-Mail: ajuskiewicz@bhpsnj.org
Project Title: Hughes ES Educational Adequacy Componer AJE Firm: Solutions Architecture Corp.
Project Address: 446 Snyder Ave A/E Contact: Thomas Strauser, Principal
Municipality: Berkeley Heights AJE Phone #: 973-484-4800
Zip Code: 07922 AJE Fax #: 201-706-7777

AJE E-Mail: thomass@solutions-arch.com

Brief Description of Project:
Thomas P. Hughes Elementary School Educational Adequacy Components

Note : This Project Schedule Form is required to be submitted for all projects except those undertaken by the Authority (SDA).
For Authority Projects submit this schedule or other schedule containing the same milestones developed by the Authority.

1. Characteristics/Requirements of Project:

Does Project Require Planning Board Submission: © Yes ® No Date Specified on
Referendum Required F 120 (Line 9

Does Project Require LRFP Amendment: __Yes v No orm (Line 9)

Does Project Require Final Education Review ¥ Yes _ No 03/10/26

2. Project Schedule (Shaded cells require entry):

Line  Project Milestone Enter Start Date ~ Duration (Days)  Start Date End Date
1 Project Initiation (Request for State Project #) [ 06123125 ] [ 5 ] [ oer3ps | [ o685 |
2 Develop Ed. Specs., and Schematics [ 5 ] [ oerores | [ omioars |
3 Submission of a complete project application to DOE [ 5 1 [ omoses | [ ormors |
4 No amendment to the LRFP is required [ | [ orzs ] [ omzs ]
5 Planning Board Submission Not Required |—|
6 DOE determining a complete application [ |<ForpoEuseonty [ ovA25 | [ o715 |
7 DOE Review and Approval/PEC Issuance [ 90 | [ ome2m5 | [ 102025 ]
8 District review/response period for PEC (from 7 to 30 days) [ 7 1 [ toetzs ] [ 102825 |
9 FEC Established (PEC Accepted by District, Issued by DOE) [ 30 | [ 1025 | [ 112825 ]
10 Referendum Date [ 60 | [ o125 | [ 1212025 ]
" Development of Final Submission to DOE [ | [ 122025 ] [ 12120125 ]
12 DOE Final Educational Adequacy Review [ 30 | [ 12025 | [ o1/1926 |
13 Development of Final Bidding Documents [ 5 1 [ 12es ] [ 1212625 ]
14 Submission to DCA or Local (UCC review Period) [ 5 1 [ 12eres ] [ otiotze |
15 Bidding Period [ 20 | [ oto226 | [ o12226 |
16 Construction Contract Award [ 5 ] [ o12326 | [ ot1/28r26 |
17 Construction Duration-to Final Completion [ 40 ] [ otre026 | [ 031026 |
18 Project Closeout Submission and DOE review [ 30 | [ o3m126 | [ o4r026 |
Notes:

1. Final Submission can occur to DOE between 60% Final Documents and 100% Final Documents for educational adequacy projects.
2. If District chooses to appeal PEC Determination, the appeal process is outlined in N.J.A.C. 6A:26-3.6.
3. Calendar Days (7/week) are utilized as schedule is for planning purposes. Dates are therefore approximate.

*NOTE: The review period for the Local Planning Board(s) for SDA managed project is 45 days and for Non-SDA managed project is 55 days.
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