

Form DOE-122  
State of New Jersey  
Department of Education- Division of Finance  
Office of School Facilities

State Project#:

|             |  |
|-------------|--|
| Parent      |  |
| Land        |  |
| Temporary   |  |
| Feasibility |  |
| Emergent    |  |

## Project Schedule Form

### Project and District Information

|                         |  |                              |                              |
|-------------------------|--|------------------------------|------------------------------|
| <b>County:</b>          | UNION                                      | <b>District Contact:</b>     | Anthony Juskiewicz           |
| <b>District Name:</b>   | BERKELEY HEIGHTS TWP                       | <b>Contact Title:</b>        | Business Administrator       |
| <b>District Number:</b> | 0310                                       | <b>District Telephone #:</b> | 908-464-1718                 |
| <b>School Name:</b>     | Governor Livingston HS                     | <b>District Fax #:</b>       | 908-464-1728                 |
| <b>School Code:</b>     | 005  | <b>District E-Mail:</b>      | ajuskiewicz@bhpsnj.org       |
| <b>Project Title:</b>   | Livingston HS Capital Renovation Component | <b>A/E Firm:</b>             | Solutions Architecture Corp. |
| <b>Project Address:</b> | 175 Watchung Boulevard                     | <b>A/E Contact:</b>          | Thomas Strauser, Principal   |
| <b>Municipality:</b>    | Berkeley Heights                           | <b>A/E Phone #:</b>          | 973-484-4800                 |
| <b>Zip Code:</b>        | 07922                                      | <b>A/E Fax #:</b>            | 201-706-7777                 |
|                         |  | <b>A/E E-Mail:</b>           | thomass@solutions-arch.com   |

**Brief Description of Project:**

Governor Livingston High School Capital Renovation Components - Q2

**Note :** This Project Schedule Form is required to be submitted for all projects except those undertaken by the Authority (SDA). For Authority Projects submit this schedule or other schedule containing the same milestones developed by the Authority.

**1. Characteristics/Requirements of Project:**

|   |   |
|---|---|
| Does Project Require Planning Board Submission: | <input type="radio"/> Yes <input checked="" type="radio"/> No       |
| Does Project Require LRFP Amendment:            | <input type="checkbox"/> Yes <input checked="" type="checkbox"/> No |
| Does Project Require Final Education Review     | <input type="checkbox"/> Yes <input checked="" type="checkbox"/> No |

**Referendum Required**

Date Specified on Form 120 (Line 9)

03/10/26

**2. Project Schedule (Shaded cells require entry):**

| Line | Project Milestone   | Enter Start Date | Duration (Days)   | Start Date | End Date |
|------|---|------------------|-------------------|------------|----------|
| 1    | Project Initiation (Request for State Project #)            | 06/23/25         | 5                 | 06/23/25   | 06/28/25 |
| 2    | Develop Ed. Specs., and Schematics                          |                  | 5                 | 06/29/25   | 07/04/25 |
| 3    | Submission of a complete project application to DOE         |                  | 5                 | 07/05/25   | 07/10/25 |
| 4    | No amendment to the LRFP is required                        |                  |                   | 07/11/25   | 07/11/25 |
| 5    | Planning Board Submission Not Required                      |                  |                   |            | 07/11/25 |
| 6    | DOE determining a complete application                      |                  | <For DOE use only | 07/11/25   | 07/21/25 |
| 7    | DOE Review and Approval/PEC Issuance                        |                  | 90                | 07/22/25   | 10/20/25 |
| 8    | District review/response period for PEC (from 7 to 30 days) |                  | 7                 | 10/21/25   | 10/28/25 |
| 9    | FEC Established (PEC Accepted by District, Issued by DOE)   |                  | 30                | 10/29/25   | 11/28/25 |
| 10   | Referendum Date   |                  | 60                | 10/21/25   | 12/20/25 |
| 11   | DOE Final Review is not required                            |                  |                   | 12/20/25   | 12/20/25 |
| 12   | DOE Final Review is not required                            |                  |                   | 12/20/25   | 12/20/25 |
| 13   | Development of Final Bidding Documents                      |                  | 5                 | 12/21/25   | 12/26/25 |
| 14   | Submission to DCA or Local (UCC review Period)              |                  | 5                 | 12/27/25   | 01/01/26 |
| 15   | Bidding Period  |                  | 20                | 01/02/26   | 01/22/26 |
| 16   | Construction Contract Award                                 |                  | 5                 | 01/23/26   | 01/28/26 |
| 17   | Construction Duration-to Final Completion                   |                  | 40                | 01/29/26   | 03/10/26 |
| 18   | Project Closeout Submission and DOE review                  |                  | 30                | 03/11/26   | 04/10/26 |

**Notes:**

- Final Submission can occur to DOE between 60% Final Documents and 100% Final Documents for educational adequacy projects.
- If District chooses to appeal PEC Determination, the appeal process is outlined in N.J.A.C. 6A:26-3.6.
- Calendar Days (7/week) are utilized as schedule is for planning purposes. Dates are therefore approximate.

**\*NOTE:** The review period for the Local Planning Board(s) for SDA managed project is 45 days and for Non-SDA managed project is 55 days.